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Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the pedestal closure concrete pour ,
work on the Transversal Indications on the Electro Slag weld , & work on miscellaneous activities . They
started at 7:00 AM.

Rick , Ernest , Jose , Ma , Mike , Paul , Randy , & Reggie had to work on the Electro Slag Weld repairs
. Crews had to prepare their tools & equipments . They were done at 7:10 AM.

Rick had to work on Joint J. Face A between 9 & 13 meters . Rick had to heat , & excavate . He started
at 7:40 AM. He was done at 8:15 AM.

After that , Rick had to finish the weld on Joint P . Face A above the ring beam. Rick had to clean ,
grind ,heat , & weld . He started at 9:00 AM. He was done at 12:00 PM.

In addition to that , he had to work with his crews & work with the QA & QC .

Ernest had to work on Joint P . Face A above the ring beam . Ernest had to clean , grind , heat, & weld
. He started at 7:15 AM. He was called at 8:20 AM. to work on Pier 7 . Ernest had to wrap up his tools .
He left at 8:30 AM.

Mike had to work on the 4th weld on Joint S . Face A between 9 & 13 meters . Mike had to clean , grind
, heat , & weld . He started at 7:30 AM. He was done at 11:30 PM.

After that , he had to mobilize his tools , equipments, reroute the gas & power line to work on Joint T .
Face A between 9 & 13 meters . Mike had to clean , grind , heat , & weld . He started at 12:45 PM.

Randy had to work on Joint V . Face B above the ring beam . Randy had to clean & grind the weld . He
started at 7:45 AM. He was done on the top weld at 9:30 AM. He started the lower weld at 9:40 AM.

Ma had to work on Joint T . Face A between 9 & 13 meters . Ma had to clean & grind the weld . He
started at 7:15 AM. He was done at 9:00 AM. Ma had to finish grind & cleaning the weld on Joint R . Face
A between 9 & 13 meters . He was done at 10:00 AM.

After that , ma had to mobilize his tools , equipments, & set on Joint J . Face A between 9 & 13 meters
He had to clean & grind the weld . He started at 10:30 AM.

Reggie was called to work on Pier 7 at 7:15 AM.. Reggie had to wrap up his tools . He left at 7:30 AM.

Paul & Jose had to work on the heating blankets , monitor the heat , supply materials to the crews
, reroute the air , gas , & power lines to the required locations , & work with all crews . They started at 7:10
AM.
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In addition to that, Jose had to grind the weld on Joint P . Face A above the ring beam. He started at
1:00 PM. He was done at 2:30 PM.

( For the Transversal Indications . For Ernest 1.5 Regular Hours . For all other Employees 8.0 Regular
Hours & 2.0 Hours Over Time )

Joe & Jesse had to UT Joints , K & R . Face A between 9 & 13 meters . Bernie had to MT the
excavated areas on Joint T face A between 9 & 13 meters .

Joe , James , Bernie , & Jesse were on the site . They had to work with the welders , VT , MT , & UT
the welds . Check Joe & James 's report for the welders detailed activities .

The tug boats mobilized & set the concrete barge on North side of the tower at 9:25 AM. Concrete
crews had to wait for the concrete bags to be delivered to the site .

Froylan , Rogelio , & Froylan Jr. came to the site at 10:00 AM. They concrete bags were delivered to the
site at 12:50 PM. .

Jose Avila , Carlos , Froylan , Froylan Jr. Jose P , & Rogelio had to work on the pedestal closure
concrete pour on the North side pedestal .

Froylan , Jose P , & Froylan Jr. had to work on the mixer . Jose Avila & Rogelio had to work on the
bucket , Carlos had to work inside the skirt .

Richard had to operate the Grove crane . John had to work on the rigging & he had to work on the
concrete pour with the crews .

Crews started to mix the concrete at 1:05 PM. fill the bucket , fly , & pour the concrete in the forms .
They started on the North West corner at 1:15 PM. Then , on the North South corner . Crews were done at
2:05 PM.

After that , crews had to clean the mixer , the buckets , & the site . They were done at 3:00 PM. Richard
& John left at 2:30 PM. 76 bags were used for today ' s pour .

Then , Froylan , Rogelio , & Froylan Jr. had to work on the top of the footing box inside the skirt . Crews
had to work on the concrete repair . They had to cut the edges , chip out the old grout , & clean the site .
They started at 3:30 PM.

Dutra crews came to the site at 7;10 AM. Crews had to work on the false work erections . They started
at 7:15 AM.

Dave , Jon - Paul , & Walter had to work on the West barge . Crews had to prepare the cross beams to
be erected . Dave had to operate the Bucyrus crane . Jon - Paul had to work on the rigging & work with the
other crews .

Walter had to weld 75 X 75 mm. brackets on the top of the beams for the 0.1 X 0.2 meter joists . He
started at 7:20 AM.

Robert , James , Jeffery , & Steve had to work on the East barge . Steve had to operate the Manitowoc
crane . Jeffery had to work on the rigging & work with the other crews .

Crews had to hook the North East beam to the crane , fly & set on the pile , lower , & set the beam on
the center beam . Steve flew the North East beam at 7:45 AM.

Ballard Diving crews came to the site at 7:00 AM. Crews had to work on the false work erection on the
East side of the tower . Derek had to monitor the operation . Steve had to assist Mike for the entire time .

Mike was the 1st diver to go into the water at 8:00 AM. Mike had to set the beam on the top of the
center beam , secure it with bridge clamps , & release the crane . He was done at 9:00 AM.

After that , Dutra crews had to prepare the remaining beams . They had to set the pile caps & the rods .
They started at 9:10 AM.

Saman had to cover Ballard Diving & Dutra crews activities after 12:00 PM. Check Saman report for
the employees names , hours , & activities .
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In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2293

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2292

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ERNEST CONNORSIronworker 1.50 0.00 0.00 1.50

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JR. FROYLAN RUIZSemi-Skilled Laborer 5.00 2.00 0.00 7.00

APP JOHN SABATINOOperator 7.00 0.00 0.00 7.00

JNM RICHARD TAYLOROperator 7.00 0.00 0.00 7.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

7.00

000743

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

7.00

002154

0.00

No

0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 5.00 2.00 0.00 7.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 5.00 2.00 0.00 7.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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